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Contract No. DE-AC28-01RW12101

Modification M091
Page 2 of 2

1. Contract No. DE-AC28-01RW 12101 is hereby modified to incorporate WAD YMP0006, Rev. 01
(Attachment 1) in the amount of $243,549,000, WAD NT00006, Rev. 01 (Attachment 2) in the
amount of $21.310,000, WAD PMI0006, Rev. 01 (Attachment 3) in the amount of $13,107,000, and
WAD QA00006, Rev. 01 (Attachment 4) in the amount of $8,730,000 as follows:

2

Contract Line Items (October 1, 2005 through September 30, 2006):

Summary of Direct Costs

4. Yucca Mountain (YMPO0OO06 Rev. 01) $243.549,000
b. National Transportation and Integration (NT00006, Rev. 01) $21,310,000
c. Program Management & Integration (PMI0006, Rev. 01) $13,107,000
d. Quality Assurance (QA00006, Rev. 01) $8.730.000
Total FY 2006 Provisional WADs $286,696,000

3. As a result of this modification, the amount of funds obligated under this contract remains the same. In

accordance with Clause B.2, OBLIGATION OF FUNDS, the total funds obligated under the contract
are $1,477,399,573.10.

4. Except as provided herein, all terms and conditions of the document referenced in Block 10A of the
Standard Form 30, as heretofore changed, remains unchanged and in full force and effect.



ATTACHMENT 1

CONTRACT NO. DE-AC28-01RW12101

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&O) Contractor for the
U.S. DOE OCRWM

1. PROJECTTITLE: YUCCA MOUNTAIN PROJECT
2. WAD NO: YMP0O006 Provisional 5. CONTRACT LINE ITEM #:
3. REVISION: 01 6. PERFORMANCE PERIOD: October 1, 2005 to

September 30, 2006
4. RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS ($ in k)

FY 2006 FY 2006
Workscope Woarkscope
Rev 00 Rev 01 Total Cost
TOTAL COST 97,967 * 145,582 243,549

* Does not include fee

7. SUMMARY OF WORK AUTHORIZED:

The work scope includes design, procure and construct a monitored geologic repository to receive and emplace
Spent Nuclear Fuel and High-Level Waste. Major activities are identified in the WBS: Project Support (1.5.01),
preparation of License Application (1.5.02), Safety Analysis and Assessment (1.5.03), Initial Infrastructure Readiness
(1.5.05), Balance of Plant Infrastructure (1 .5.06), Subsurface Repository (1.5.12), Waste Package (1.5.13), Fuel
Handling (1.5.14), Canister Handling (1.5.15), Dry Transfer - 1 (1.5.16), and Dry Transfer — 2 (1.5.17). The work
authorized in this revision includes the difference between the provisional Rev 0 WAD (half of the original planning
guidance of $195,934) and the Fiscal Year 2006 PED Baseline as of September 2005 (+$246,843). It also includes
Baseline Change Proposals (BCPs): YMP-2005-086 (+$4,202), YMP-2006-004 (+$5,466), YMP-2006-008 (+$399),
YMP-2006-007 (scope was approved but the cost/schedule was implemented with the AWP), and YMP-2006-001 (-
$111.410), YMP-2006-010 (incorporated in AWP), and YMP-2006-022 (+$82).

8. RESPONSIBLE DOE OFFICIAL: \< \/bf?[j"———— 3 /SOAC,

Ceontracting Officer's Representative Dale !

Name & RW Code

9. DOE WORK AUTHORIZATION OFFICIAL: \ﬁaﬂ,@u..,\/k _ @Qumm =3 / 30 /;’)A

Contracting Officer Datd
10. M&0O GENERAL MANAGER: -)"\'\w_g'tcbut.'{" _,j YW (L M’ 9/3|/(‘b
Ted C. Feglgenbaum ‘U Date
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CONTRACT NO. DE-AC28-01RW12101

WAD No: YMP0006 Revision: 01

Title: Yucca Mountain Project

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Multi-Year
Planning System (MYPS).

Bechtel SAIC Company (BSC) shall perform all work in accordance with the QA program requirements.

Major areas under this WAD are:

WBS Title WBS Number
Project Support 1.5.01
License 1.5.02
Safety Analysis And Assessment 1.5.03
Initial Infrastructure Readiness 1.5.05
Balance of Plant Infrastructure 1.5.06
Subsurface Repository 1.5.12
Waste Package 1.5.13
Fuel Handling 1.5.14
Canister Handling 1.8.158
Dry Transfer — 1 1.6.16
Dry Transfer — 2 1.8.07

B. DELIVERABLES

The deliverables, as identified in the Multi-Year Planning System (MYPS) will be provided by BSC.
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ATTACHMENT 2

CONTRACT NO. DE-AC28-01RW 12101

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&QO) Contractor for the
U.S. DOE OCRWM

1. PROJECT TITLE: TRANSPORTATION
2. WAD NO: NTO0006 Provisional 5. CONTRACT LINE ITEM #:
3. REVISION: 01 6. PERFORMANCE PERIOD: October 1, 2005 to

September 30, 2006
4. RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS (§ in k)

FY 2006 FY 2006
Workscope Workscope
Rev 00 Rev 01 Total Cost
TOTAL COST 12,988 * 8,322 21,310

* Does not include fee

7. Summary of work authorized:

The WAD includes both the National Transportation Project and the Nevada Rail Construction Project.
The National Transportation Project includes the work scope identified by the Office of National
Transportation as necessary to accomplish the safe and efficient removal of Spent Nuclear Fuel and High
Level Waste from their present storage locations to the Yucca Mountain repository. The Nevada Rail
Construction Project includes the development of a Nevada rail line from the National rail system to the
Yucca Mountain Repository, the conceptual design, and support to the development of the Environmental
Impact Statement. The work authorized in this revision includes the Annual Work Plan, ONT-2006-001 (+$21,310).

8. RESPONSIBLE DOE OFFICIAL: - \JJQU.,-,—\ = /30/Oé

ontracting Officer's Representative Date”

MName,& RW Code

9. DOE WORK AUTHORIZATION OFFICIAL: 3 /30/04
Contracting Officer ’ Date

10. M&0O GENERAL MANAGER: ’n \CULL \ﬂa\.if{' ;‘\J H;(LCLL‘LU? HIA 3/5 I/Dé
Ted C. Feigenbaum ) Date
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CONTRACT NO. DE-AC28-01RW12101

WAD No: NT0O0006 Revision: 01

Title: Transportation

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in Multi-Year
Planning System (MYPS).

Bechtel SAIC Company (BSC) shall perform all work in accordance with QA program requirements.

Major areas under this WAD are:

WBS Title WBS Number
Transportation 4.0
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ATTACHMENT 3

CONTRACT NO. DE-AC28-01RW 12101

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&O) Contractor for the
U.S. DOE OCRWM

1. PROJECTTITLE: PROGRAM MANAGEMENT AND INTEGRATION
2. WAD NO: PMIO00E  Provisional 5. CONTRACT LINE ITEM #:
3. REVISION: 01 5. PERFORMANCE PERIOD: October 1, 2005 to

September 30, 2006
4. RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS ($ in k)

FY 2006 FY 2006
Workscope Workscope
Rev 00 Rev 01 Total Cost
TOTAL COST 6,291 * 6,816 13,107

* Does not include fee

7. SUMMARY OF WORK AUTHORIZED:

The Program Management and Integration work scope includes: support in Waste Acceptance activities; technical
and regulatory support and coordination for interactions with the NRC; technical, regulatory and policy support for
Program-level coordination and integration activities related to development of a License Application; time-sensitive
technical products and analyses requested by the OCRWM Director; support for off-site planning workshops and
strategic, multi-year, and contingency planning; technical support to program performance management including
budget planning and annual work plan development, maintain the strategic system Level-0 and Level-1 cost and
schedule baselines and WBS; administer the OCRWM Home Page; and provide information management and
technology support. It also includes support in Technical Alternatives as identified by the Office of Science &
Technology and International. The work authorized in this revision includes the Annual Work Plan, PMA-2006-001
(+$12,582), and Baseline Change Proposal PMA-2005-005r1 (+$525).

8. RESPONSIBLE DOE OFFICIAL: V L_)?\p_,_.__f .3/30/06
Gte 7

"Cohntracting Officer's Representative D

Name & RW Code

9. DOE WORK AUTHORIZATION OFFICIAL: @3&‘% aQ,,,,\_,,N% M
Dat

Contracting Officer

10. M&0 GENERAL MANAGER: Yhauaewt 7. e G Lol 2/3)/8

Ted C. Feigenbaum _) Date
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CONTRACT NO. DE-AC28-01RW 12101

WAD No: PMI0006 Revision: 01

Title: Program Management and Integration
A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Multi-Year
Planning System (MYPS).

Bechtel SAIC Company (BSC) shall perform all work in accordance with QA program requirements.

Major areas under this WAD are:

WBS Title WBS Number
Program Management and Integration 9.0
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ATTACHMENT 4
CONTRACT NO. DE-AC28-01RW 12101

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&Q) Contractor for the
U.S. DOE OCRWM

1. PROJECT TITLE: QUALITY ASSURANCE
2. WAD NO: QA00006  Pravisional 5. CONTRACT LINE ITEM #
3. REVISION: 01 6. PERFORMANCE PERIOD: October 1, 2005 to

September 30, 2006
4. RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS ($ in k)

FY 2006 FY 2006
Workscope Workscope
Rev 00 Rev 01 Total Cost
TOTAL COST 4250 -~ 4,480 8,730

* Does not include fee

7. SUMMARY OF WORK AUTHORIZED:

Provide BSC Quality Engineering, Site Quality, and Quality Verification activities to support the
implementation of the DOE/RW-0333P Quality Assurance Requirements and Description (QARD) and
DOE/RW-0565 Augmented Quality Assurance Program (AQAP) requirements; as applicable, for BSC,
BSC subcontractors, national laboratories, and the U.S. Geological Survey (USGS) which provide
integrated support. The work authorized in this WAD includes the Annual Work Plan, OQA-2006-001
(-$7,770).

8. RESPONSIBLE DOE OFFICIAL: \ l,::)/\>(=————"’" 3/30/0é
Datk -

Contracting Officer's Representative

ame & RW Code
9. DOE WORK AUTHORIZATION OFFICIAL: cédﬂ. W CZM‘__“ 3/ 39/t
* Date

Contracting Officer

10. M&0 GENERAL MANAGER: MMagawt ). )LIACLLCLLE‘L 3/31/04

Ted C. nggenbaum Date
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CONTRACT NO. DE-AC28-01RW12101

WAD No: QA00006 Revision: 01

Title: Quality Assurance

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Multi-Year
Planning System (MYPS).

Bechtel SAIC Company (BSC) shall perform the work in accordance with QA program requirements.
Major areas under this WAD are:

WBS Title WBS Number
Quality Assurance 8.0
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